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Grant Number: Obligation Date: Award Date:
B-11-DN-29-0001

Grantee Name: Contract End Date: Review by HUD:

Missouri Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$5,000,000.00 Active Julie Peterson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$5,000,000.00 $1,278,787.69

Total Budget:
$6,278,787.69

Disasters:

Declaration Number
NSP

Narratives
Summary of Distribution and Uses of NSP Funds:

A total of seven applications were received from jurisdictions containing eligible areas, totaling approximately $13.6 million in requested NSP3
funds. As stated earlier, the State has $4.75 million available to award. These applications were reviewed and evaluated by DED staff, and
four applications have been selected for funding.

City of Independence: LMMH - $712,500 for Acquisition/Rehabilitation, LH25 - $712,500 for Acquisition/Rehab, $75,000 for local
administration

City of Raytown: LMMH - $700,000 Acquisition/Rehabilitation, $180,000 Redevelopment, $10,000 Demolition, LH25- $ $245,000
Acquisition/Rehabilitation, $45,000 Redevelopment, $10,000 Demolition, Local ADMIN - $60,000

St. Louis County: LMMH - $655,000 Acquisition/Rehabilitaton, $45,000 Financing; LH25-$125,000 Aquisition/Rehabilitation, $125,000
Financing; Local ADMIN - 50,000

City of St. Louis: LMMH - $712,500 Acquisition/Rehabilitation, LH25 - $237,500, Local ADMIN - $50,000

How Fund Use Addresses Market Conditions:

Raytown:The neighborhoods selected have a 36% high cost mortgage and 10% delinquency in foreclosure rate. A total of 53 foreclosure
starts have occurred in this past year and there are 30 REO in the past year. Our project will be able to improve approximately 27 properties
that are in foreclosure.

Independence:Current vacancies and increased foreclosures within the target areas can largely be attributed to the significant number of
substandard rental properties and low property values that have characterized these neighborhoods since the 1960’s. The NSP 3 program
will strengthen housing market conditions by responding to an immediate need for decent, safe and sanitary; and affordable and efficient
rental housing in an established and currently underutilized residential neighborhood. Further, NSP assisted units will be coupled with a
lease-purchase program and supportive services in order to build a customer base for market-recovery homeownership opportunities.

St. Louis City: Market conditions in St. Louis are weak, but the city believes that affordable, energy-efficient, fully rehabilitated homes in
residential neighborhoods can jump start the market and can help stabilize resale values for other residents.

St. Louis County:Priority 1

The County as a first priority will utilize its allocation of NSP 3 funds from the State to rehabilitate the proposed properties prior to financing the
acquisition of any additional properties. The targeted areas for NSP 3 include within their boundaries, 13 of the homes previously acquired
under NSP 1. These combined areas have a Total NSP 3 needs score of 16.28, the State of Missouri’s minimum score being 13. Priority 2
The final priority for NSP 3 funds in St. Louis County is to continue to acquire, rehabilitate and redevelop foreclosed properties within these
targeted areas. However, no funding for new acquisitions will occur unless program income is derived from the sale of the properties in
Priority 1. If funding becomes available through the generation of program income, and the County uses these funds to acquire additional
foreclosed units, the County will follow applicable acquisition and relocation regulations under the Uniform Relocation Act as well as
Environmental Review Records, as required following the applicable rules.

Ensuring Continued Affordability:

Long-Term Affordability Affordability period for rental housing - rehabilitation or acquisition of existing housing per unit amount of NSP funds:
- under $15,000 ---- 5 years
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- $15,000 to $40,000 ---- 10 years

- Over $40,000 or rehabilitation involving financing ---- 15 years

- New construction or acquisition of newly constructed housing ---- 20 years

Homeownership Affordability Period - Minimum period of Homeownership assistance NSP amount per-unit affordability
- Under $15,000 ---- 5 years

- $15,000 to $40,000 ---- 10 years

- Over $40,000 ---- 15 years

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to health, safety, and
public welfare. Communities participating in the State’s NSP funding must determine blighted structures by declaring the use of an existing
dangerous building ordinance, building code level of violation or applicable occupancy or habitability designation and applying such ordinance,
code violation, or designation in a manner consistent with the definition. The ordinance, code violation or designation must be applied to the
specific structure, not to the area as a whole. The predominance of blight in an area does not allow blight to be assumed for each structure
inside the area. A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to
health, safety, and public welfare. Communities participating in the State’s NSP funding must determine blighted structures by declaring the
use of an existing dangerous building ordinance, building code level of violation or applicable occupancy or habitability designation and
applying such ordinance, code violation, or designation in a manner consistent with the definition. The ordinance, code violation or
designation must be applied to the specific structure, not to the area as a whole. The predominance of blight in an area does not allow blight
to be assumed for each structure inside the

area.

Definition of Affordable Rents:

Defined as 30% of income.

Housing Rehabilitation/New Construction Standards:

Housing Rehabilitation Standards

At a minimum, NSP grantees must use the Department of Economic Development Housing Quality Standards (DED HQS). These
are available at http://www.missouridevelopment.org/pdfs/MinimumHousingRehabilitationStandards.pdf. If a NSP grantee chooses to use
local rehabilitation standards, it must ensure that the local standard is more stringent than the DED HQS.

All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include changes to
structural elements such as flooring systems, columns or load bearing interior or exterior walls) of residential buildings up to three stories must
be designed to meet the standard for Energy Star Qualified New Homes.

All gut rehabilitation or new construction of mid -or high-rise multifamily housing must be designed to meet American Society of Heating,
Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the Energy Star standard
for multifamily buildings piloted by the Environmental Protection Agency and the Department of Energy).

Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace older obsolete
products and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning units, refrigerators, clothes
washers and dishwashers) with Energy Star-46 labeled products.

Water efficient toilets, showers, and faucets, such as those with the WaterSense label, must be installed.

Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, fires).

HUD also encourages the adoption of energy efficient and environmentally-friendly green elements as part of NSP3 program design.
Attachment C to the NSP3 Notice describes in more detail how energy efficient and environmentally-friendly green elements can be
incorporated and additional tools on incorporating green rehabilitation standards can be found on the NSP Resource Exchange at
www.hud.gov/nspta.

Grantee Contact Information:

NSP3 Program Administrator Contact Information
Name (Last, First) Papen, Andy
Email Address andy.papen@ded.mo.gov
Phone Number 573-751-3600
Mailing Address P.O. Box 118, Jefferson City, MO 65102

Vicinity Hiring:

Vicinity Hiring will be addressed locally within each grant. A summary of the steps taken to ensure vicinity hiring are detailed by grantee, taken
from each individual application, below.

Independence: In accordance with the City of Independence’s planned NSP3 Section 3 program, developers who hire new employees will be
required, to the maximum extent possible, to hire workers who live in the vicinity of the NSP3 target areas, and to contract with small
businesses that are either owned or operated by persons residing in the vicinity of the project. A provision will be inserted in all development
agreements and contracts incorporating this requirement; and compliance will be monitored NSP3 by program staff.

Raytown: The city will widely market all contracting opportunities to small businesses in the community.

St. Louis County: St. Louis County shall to the maximum extent possible, provide for the hiring of employees who reside in the vicinity of NSP3
projects or contract with small businesses that are owned and operated by persons residing in the vicinity of the
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project, as evidenced by County Ordinance. In addition, any developer, subrecipient or contractor entering into an agreement to receive funds
through the County’s allocation of NSP 3 funds shall as a participant in the program, agree to the maximum extent possible, provide for the
hiring of employees who reside in the vicinity of NSP3 projects or contract with small businesses that are owned and operated by persons
residing in the vicinity of the project.

City of St. Louis: To the maximum extent possible, the City will utilize Section 3 guidelines to hire people/businesses from the local vicinity to
carry out any aspect of this activity should the need arise for additional employees or contractors.

Procedures for Preferences for Affordable Rental Dev.:

The State prioritized affordable rental development with NSP3 funding, but left it up to the subgrantees to determine the need for affordable
rental housing in the priority targeted NSP3 eligible areas. Not all of the areas determined to be high-need for NSP3 had a corresponding high
need of more affordable rental housing.

Independence: Utilizing a formal Request for Proposals process, all NSP3 assistance within the target areas will be prioritized for projects that
specifically focus on acquisition and rehabilitation of foreclosed properties for affordable LMMI and LH25 rental, and/or lease purchase
activities.

St. Louis County: Preference for the development of rental housing can be demonstrated by the County’s NSP rental policy allowing for the
following: Developers/Property Management providers keeping properties affordable and maintaining the properties to the standards set for
St. Louis County NSP and County or municipal building codes will receive partial forgiveness of debt at the end of the affordability period.
Upon completion of the rehabilitation, a new appraisal of the property is conducted. At the time of completion of the rehabilitation of the
property, the Developer/Property Management Provider will enter into a Note and Deed of Trust in the amount of the appraised value, allowing
for return of annual program income after all operating expenses, including reserves have been paid. At the maturity of the note, typically 15
years, if the property has continued to remain affordable and met the County and municipal property codes and NSP standards during the
period of affordability, 50% of the Note is forgiven. During the period of affordability, these loans may be assumable by other Property
Management Providers that enter into agreements with The County to continue providing affordable rental opportunities until the end of the
affordability period.

St. Louis City: The City has a very low percentage of homeowners, and the sites targeted for NSP-3 rehabilitation funding are largely single-
family homes. We believe that the best use of the funds in the City is to increase affordable home ownership both as a direct benefit to the
owner occupants and as a neighborhood stabilization strategy. We commit to the expenditure of a minimum of 25% of NSP program funding
for rehabilitation of units restricted to households at 50% or below of area median income, and we anticipate that these will be rental units.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $6,225,343.39
Total Budget $715.35 $6,225,343.39
Total Obligated $715.35 $6,189,624.72
Total Funds Drawdown $0.00 $5,999,103.53

Program Funds Drawdown $0.00 $4,810,194.16

Program Income Drawdown $0.00 $1,188,909.37
Program Income Received $1,590.35 $1,305,001.68
Total Funds Expended $0.00 $5,900,589.53
Match Contributed $0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $750,000.00 $0.00
Limit on Admin/Planning $500,000.00 $549,010.62
Limit on State Admin $0.00 $549,010.62
Progress Toward Activity Type Targets

Activity Type Target Actual
Administration $500,000.00 $583,898.53
Progress Toward National Objective Targets

National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,058,111.62

Overall Progress Narrative:

Independence: Remaining NSP3 activities include the acquisition-rehabilitation-resale of scattered-site

vacant properties in areas of greatest need. The City’s scattered site program is being carried out primarily under
developer agreements with Builders Development Corporation (BDC) and 12 Blocks West, both of which are
nonprofit housing developers.

To date, six single family properties have been acquired for rehabilitation and resale utilizing NSP3 funds including:

Two of these units, 707 S. Overton and 711 S. Overton, are being rehabbed for resell to homebuyers utilizing NSP1
funding. During the first quarter of 2016, BDC sold a substantial historic rehab at 419 N. Pleasant, in the Harry S
Truman NHL District to an NSP homebuyer and a rehabbed single family home at 1118 W. Walnut. Both of these
units were acquired with NSP1 funding and rehabbed with NSP3 funding. The accomplishment data for these two
units was reported in the NSP1 quarterly report.

Closeout Plan

One NSP3 Acquisition located at 622 N. Crylser remains to be rehabbed and sold, and one NSP3 Acquisition at 711
S. Overton that has been rehabbed with NSP1 funding remains to be sold. Both units are targeted to households at
or below 120% AMI.

The City is in the process of soliciting proposals from qualified affordable housing developers for allocation of all
remaining NSP funds on hand. It is anticipated that this RFP process and allocation of funds will be completed by
June 30, 2016. The City plans to allocate funds for project supporting its acquisition-rehab-and-resell program for
single family homeownership opportunities. It is anticipated that approximately $7,000 in NSP3 funds will be made
available to assist with development of 1 unit of housing. At least 25% of these units will be reserved for projects
benefitting households at or below 50% AMI. Upon completion of all projects through satisfaction of NSP national
objectives, the City will initiate project closeout with the State. The time frame in which closeout can occur is
dependent on whether funded projects will generate program income.
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Raytown: The city currently owns 1 property that was purchased as a 50% rehabilitation property. They have
completed and sold 16 houses. Construction is underway on the remaining 1 property, which is needed to reach
25% of funds spent on units for persons under 50%. Twelve properties have been sold to persons under 120% and
four properties to persons under 50% income. Once the final property is completed and occupied, closeout
procedures will commence.

St. Louis:The two units at 3224-26 Michigan are completely rehabilitated. The unit at 3224 Michigan sold on
January 29, 2014 for $110,000. The second unit at 3226 Michigan sold on April 17, 2014 for $117,000. The North
Sarah Phase Il Project consisting of 7 units using NSP funds is now 100% complete. The project is fully rented as of
October of 2014 and the direct benefit information has been reported.

St. Louis County:Two units have been sold and one has been leased to date on this project. We continue to rehab
remaining properties, and rehab is complete on two of of eight properties. Four properties slated for demolition are in
process. One property was leased this quarter to a low-income tenant this quarter. No program income was
received; any future program income will be prorated between the State NSP 3 and Home Investment Partnership
programs.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
11DN-STADM, NSP3 State Admin $0.00 $272,676.00 $250,000.00
2011-DN-01, Independence 2011-DN-01 $0.00 $1,527,898.64 $1,492,137.04
2011-DN-02, Raytown 2011-DN-02 $0.00 $2,074,312.38 $1,250,000.00
2011-DN-03, St. Louis 2011-DN-03 $0.00 $1,245,330.20 $1,000,000.00
2011-DN-04, St. Louis County 2011-DN-04 $0.00 $1,184,784.46 $818,057.12
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Activities

Project #/ Title: 11DN-STADM / NSP3 State Admin

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11DN-STADM
Projected Start Date:
03/11/2011

Benefit Type:
()

National Objective:
N/A

11-DN-STADM
NSP3 State Administration

Activity Status:

Under Way

Project Title:

NSP3 State Admin

Projected End Date:

03/11/2014

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Program Income Account:
State of Missouri NSP3 Admin

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $190,845.97
Total Budget $715.35 $190,845.97
Total Obligated $715.35 $190,626.32
Total Funds Drawdown $0.00 $189,910.97

Program Funds Drawdown $0.00 $168,825.32

Program Income Drawdown $0.00 $21,085.65
Program Income Received $1,590.35 $22,676.00
Total Funds Expended $0.00 $189,910.97

State of Missouri $0.00 $189,910.97

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number: IND1
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-01

Projected Start Date:

03/11/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
NSP3- Independence

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

2011-DN-01/ Independence 2011-DN-01

Independence - REHAB LMMI

Activity Status:

Under Way

Project Title:

Independence 2011-DN-01

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jan 1 thru Mar 31, 2016 To Date

N/A $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $617,137.04
$0.00 $617,137.04
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Program Income Drawdown
Program Income Received
Total Funds Expended

City of Independence

Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$27,898.64
$617,137.04
$617,137.04

$0.00

All activities funded by the Independence NSP3 program will focus on acquisition and rehabilitation of foreclosed, abandoned
and vacant properties, for rental/lease-purchase for the benefit of low and very low income households. The priority target
area for Independence NSP3 activities is located in Census Block Group 112.4, and for the purposes of this application will be
referred to as the Union and Cottage Redevelopment Area. According to the 2000 census data, area housing is 66% rental.
The median household income of the area is $34,609 with 94% of households being at or below 120% AMI and 62.7% at or

below 80%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Energy Star Replacement
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

Total

O O O O O O o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

This Report Period
Mod
0

0

Total

Cumulative Actual Total / Expected
Total
36/10

38/10
40/10
40/10
39/10
65/10
41/10
38/10
45/10
42/10
39/10

Cumulative Actual Total / Expected
Total
9/10

9/10

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/10 5/10
0/0 0/0 5/0

Low/Mod
0.00

0.00
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/10 0/10 0

Amount
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Grantee Activity Number: IND1-LH25

Activity Title: Independence - REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-01

Projected Start Date:

03/11/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP3- Independence

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Independence

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Independence 2011-DN-01
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jan 1 thru Mar 31, 2016 To Date
N/A $800,000.00
$0.00 $800,000.00
$0.00 $800,000.00
$0.00 $800,000.00
$0.00 $800,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $800,000.00
$0.00 $800,000.00
$0.00 $0.00

All activities funded by the Independence NSP3 program will focus on acquisition and rehabilitation of foreclosed, abandoned
and vacant properties, for rental/lease-purchase for the benefit of low and very low income households. The priority target
area for Independence NSP3 activities is located in Census Block Group 112.4, and for the purposes of this application will be
referred to as the Union and Cottage Redevelopment Area. According to the 2000 census data, area housing is 66% rental.
The median household income of the area is $34,609 with 94% of households being at or below 120% AMI and 62.7% at or

below 80%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

#Energy Star Replacement 0
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Cumulative Actual Total / Expected
Total
9/9
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#Additional Attic/Roof Insulation 0 9/9
#Efficient AC added/replaced 0 9/9
#Replaced thermostats 0 9/9
#Replaced hot water heaters 0 9/9
#Light Fixtures (indoors) replaced 0 9/9
#Light fixtures (outdoors) 0 9/9
#Refrigerators replaced 0 9/9
#Low flow toilets 0 9/9
#Low flow showerheads 0 9/9
#Units with bus/rail access 0 9/9
# ELI Households (0-30% AMI) 0 9/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 9/9
# of Singlefamily Units 0 9/9
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 9/8 0/0 9/9 100.00
# Renter Households 0 0 0 9/8 0/0 9/9 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2011-DN-02 / Raytown 2011-DN-02

Grantee Activity Number: RAY1

Activity Title: Raytown- REHAB 120
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
2011-DN-02 Raytown 2011-DN-02
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Projected Start Date:
03/11/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Raytown

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

initial funds and measures were transferred into redevelopment activities for this grant. Pl generated will fund proposed

activities.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
#Energy Star Replacement 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
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Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown

Jan 1 thru Mar 31, 2016 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
8/0

1/0
1/0
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units ¢, other green

This Report Period

o O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/0
1/0
10/0
2/0
1/0
1/0
1/0
1/0
1/0

Cumulative Actual Total / Expected
Total
1/10

1/10

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 1/10
0/0 0/0 1/10

A

Low/Mod
0.00

0.00

mount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2011-DN-02

Projected Start Date:
03/11/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

RAY1-LH25
Raytown -REHAB 50

Activity Status:

Under Way

Project Title:

Raytown 2011-DN-02

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Program Income Account:
Raytown

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Raytown

Jan 1 thru Mar 31, 2016 To Date
N/A $134,914.57
$0.00 $134,914.57
$0.00 $134,914.57
$0.00 $134,914.57
$0.00 $237.55
$0.00 $134,677.02
$0.00 $44,761.59
$0.00 $134,914.57
$0.00 $0.00

Remaining funds and proposed measures were transferred to redevelopment activities for this project.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
1/2

1/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2011-DN-02

Projected Start Date:
03/11/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Raytown

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Redevelopment of 10 new single family homes.

Location Description:

Activity Progress Narrative:

RAYG6

Raytown - REDEV 120

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

Total
0

0
0
0
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Activity Status:
Under Way

Project Title:
Raytown 2011-DN-02
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown

Jan 1 thru Mar 31, 2016 To Date

N/A $1,392,440.96
$0.00 $1,392,440.96
$0.00 $1,392,440.96
$0.00 $1,392,440.96
$0.00 $918,955.48
$0.00 $473,485.48
$0.00 $705,582.06
$0.00 $1,392,440.96
$0.00 $0.00

Cumulative Actual Total / Expected
Total
24/0

20/0
2/0
1/0
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#Sites re-used 0

#Units ¢ other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

12/0
9/0

Cumulative Actual Total / Expected
Total
12/10

12/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 12/10 0.00
0/0 0/0 12/10 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2011-DN-02

Projected Start Date:
03/11/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Raytown

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

RAY6-LH25

Raytown - REDEV 50

Activity Status:
Under Way
Project Title:

Raytown 2011-DN-02
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown

Jan 1 thru Mar 31, 2016

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$404,757.87

$404,757.87

$404,757.87
$404,757.87

$266,826.71
$137,931.16

$73,968.73
$404,757.87

$0.00

Construction/redevelopment of five single family units for the benefit of a household at or below 50% of median income.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

Total
0

0
0
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Cumulative Actual Total / Expected
Total
6/0

6/0
1/0
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#Units exceeding Energy Star 0 2/0

#Sites re-used 0 3/0

#Units ¢, other green 0 2/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 5/5

# of Singlefamily Units 0 5/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 4/5 0/0 4/5 100.00
# Owner Households 0 0 0 4/5 0/0 4/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2011-DN-03/ St. Louis 2011-DN-03

Grantee Activity Number: STL1

Activity Title: St. Louis City - Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2011-DN-03 St. Louis 2011-DN-03
Projected Start Date: Projected End Date:
03/11/2011 03/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI City of St. Louis

Program Income Account:
NSP3 - City of St. Louis
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Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

$746,125.00
$746,125.00

$710,666.00
$710,666.00

$550,000.00
$160,666.00

$245,330.20
$612,152.00

$0.00

Rehabilitation of housing for sale will address NSP eligible scattered sites within the target area already held by the Land
Reutilization Authority on behalf of the City. NSP3 funds will be used for development cost write down needed to cover the
market gap, and buyer second mortgages and down payment assistance will be provided to address the affordability gap as
needed. All homebuyers will be required to have a minimum of eight hours of homebuyer counseling from a HUD approved

counseling agency.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Cumulative Actual Total / Expected
Total
2/2

212

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 2/2 3/2 66.67
0/0 2/2 3/2 66.67

Community Development Systems
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2011-DN-03

Projected Start Date:
03/11/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP3 - City of St. Louis

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of housing for rental at 50% MFI.

Location Description:

Activity Progress Narrative:

STL6-LH25
St. Louis - REDEV-LH25

Activity Status:

Under Way

Project Title:

St. Louis 2011-DN-03

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

Jan 1 thru Mar 31, 2016 To Date
N/A $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $400,000.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 5/0
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures
This Report Period

77
7

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 717 0/0 717 100.00
# Renter Households 0 0 0 717 0/0 717 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 2011-DN-04 / St. Louis County 2011-DN-04
Grantee Activity Number: SCO1
Activity Title: St. Louis County - REHAB 120
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
2011-DN-04 St. Louis County 2011-DN-04
Projected Start Date: Projected End Date:
03/11/2011 03/11/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI St. Louis County
Program Income Account:
NSP3 - St,. Louis County
Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $739,236.20
Total Budget $0.00 $739,236.20
Total Obligated $0.00 $739,236.20
Total Funds Drawdown $0.00 $641,793.76
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Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Louis County

Match Contributed

Activity Description:

Rehabilitation of six single family units for sale at or below 120%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

#Energy Star Replacement
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

This Report Period

Total

o O O O O o o o o o

This Report Period

Total
1

1

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Low

This Report Period
Mod

25

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Total

-1

$457,009.30
$184,784.46

$184,784.46
$641,793.76
$641,793.76

$0.00

Cumulative Actual Total / Expected

Total
36/20

4/2
4/2
4/2
37/6
12/4
4/2
4/2
4/2
32

Cumulative Actual Total / Expected

Total
6/6

6/6

Cumulative Actual Total / Expected

Low Mod Total
0/0 4/4 6/6
0/0 1/4 3/4
0/0 3/0 3/2

Low/Mod
66.67

33.33
100.00

Community Development Systems
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Activity Locations
Address City

10060 Ashbrook St. Louis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Missouri 63137 Match /Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2011-DN-04

Projected Start Date:
03/11/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

SCO1-LH25
St. Louis County - REHAB 50

Activity Status:

Under Way

Project Title:

St. Louis County 2011-DN-04

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Program Income Account:
NSP3 - St,. Louis County

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of 4 single family units for rental/HO at or below 50%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Jan 1 thru Mar 31, 2016 To Date
N/A $318,439.18
$0.00 $318,439.18
$0.00 $318,439.18
$0.00 $267,851.63
$0.00 $267,851.63
$0.00 $0.00

$0.00 $0.00

$0.00 $267,851.63
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/4

5/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/4 0/0 4/4 100.00
4/4 0/0 4/4 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2011-DN-04

Projected Start Date:
03/11/2011

Benefit Type:

)

National Objective:

SCO8

St. Louis County - ADM

Activity Status:

Under Way

Project Title:

St. Louis County 2011-DN-04

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A St. Louis County

Program Income Account:
NSP3 - St,. Louis County

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $67,500.00
Total Budget $0.00 $67,500.00
Total Obligated $0.00 $67,500.00
Total Funds Drawdown $0.00 $33,587.11
Program Funds Drawdown $0.00 $33,587.11
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $33,587.11
St. Louis County $0.00 $33,587.11
Match Contributed $0.00 $0.00

Activity Description:
Local NSP3 administration

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 51
Monitoring Visits 0 199
Audit Visits 0 243
Technical Assistance Visits 0 58
Monitoring/Technical Assistance Visits 0 7
Report/Letter Issued 0 42
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